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STATINTL SPS-EQ054-77
23 June 1977

MEMORANDUM FOR: Executive Officer, ODP

FROM: I
Chief, Special Projects Staff/CDP

SUBJECT: Special Projects Staff Weekly Report -
ending 24 June 1977

1. BSAFE:

a. Permission of the DCI is being requested
to open the SAFE Design Competition Phase bids which
are due in the Agency by close of business 27 June.
The evaluation time is critically short this Fiscal

STATINTL year and a significant delay would jeopardize the
procurement.

b. - has been selected as the Agency
representative to the IC Staff's SAFF/ADISS working
group. The Project Office will support him in this
activity. :

c. The SAFE Source Selection Board, in its
initial meeting, approved the proposal evaluation

plan and set the format and agenda for the selection
process.

2. ADSTAR:

a. Answers to a third set of questions from
bidders were prepared and mailed this week.

b. Representatives from PRC inspected a set
of unclassified microforms.

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150046-4



STATINTL
STATINTL

STATINTL
STATINTL

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150046-4

3. TADS:

a) The integration of tne N TN
with the TADS Graphics Console has been delayed a

week. The delay is due to late arrival of a hardware

expansion box from No schedule problems are STATINTL
anticipated from this delay.

b) Another graphics working session between
and Government representatives was held at the
Ames Building 23 June 1977. These working sessions
have proven to be mutually beneficial for both-
and the Government.

c) The two(!generated documents, User
Environmental Commands and Data Base Commands, were

ﬁwed by the Government and comments returned to

d) The sysgen activities for TADS on both the
IBM 360 and DEC PDP 11/34 are continuing with Govern-
ment assistance provided for both efforts.

STATINTL
4. RAPID:

a) Three partial design and plan documents
have been reviewed by
We forwarded associated comments and questions back
to the contractor.

b) The President of the contractor firm
informed us the Program Specifications Review Mile-
stone (originally scheduled for 22 April 1977 and
revised to 24 June 1977) will now probably be met in
November 1977. A letter from the Contractor outlining

the change is being studied with PD/OL and- STATSPEC

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150046-4



